
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/23/2020

ESTIMATE SUMMARY 14:43:35

CONTID: C22556         ESTIMATE NO: 0002 PROG 2005

PCN: 22556-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 330 COLLBRAN RESURFACING PERCENT TIME:

PROJECT NO: STR330A-002                   

SH 330 COLLBRAN

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,061,038.99 PARTICIPATING $ $ 1,609,250.88

AWARD PROJECT AMT: 2,988,266.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -34,390.46

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.33

WORK DAYS

WORK DAYS

66.25%

1,033,253.33

1,609,250.88

1,609,250.88

1,574,860.42

$

$

$

$

2,027,785.66

0.00

2,027,785.66

0.00

2,027,785.66

-44,824.00

0.00

1,982,961.66

0.00

AMOUNT DUE 1,982,961.66 1,574,860.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,574,860.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

41.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/20/2020

07/20/2020

09/20/2020

12/05/2019

12/17/2019

01/14/2020

07/20/2020
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PCN: 22556-BID    ESTIMATE RUN 09/23/2020

PROJECT: STR330A-002                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

313.000

EACH

4.00000

0010 *Removal of Asphalt Mat (Planing) 8,869.000

0.000

202-00240  
 

35,476.008,869.000

0.00

8,869.000

SY  

4.00000

0015 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

108,638.000

SF  

0.70000

0020 Removal of Fence 95.000

0.000

202-01000  
 

950.0095.000

0.00

95.000

LF  

10.00000

0025 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

0.000

CY  

140.00000

0030 Blading 4.500

9.000

203-01500  
 

1,822.5013.500

1,215.00

20.000

HOUR

135.00000

0035 Backhoe 3.000

0.000

203-01510  
 

375.003.000

0.00

10.000

HOUR

125.00000

0040 Truck (Dump) 3.000

0.000

203-01582  
 

240.003.000

0.00

10.000

HOUR

80.00000

0045 Front End Loader (Rubber Tire) 0.000

11.000

203-01590  
 

1,650.0011.000

1,650.00

11.000

HOUR

150.00000

0050 *Potholing 1.000

0.000

203-01597  
 

365.001.000

0.00

50.000

HOUR

365.00000

0055 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

38.00000
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PCN: 22556-BID    ESTIMATE RUN 09/23/2020

PROJECT: STR330A-002                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Gate 0.000

0.000

210-01011  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0065 Modify Manhole 0.000

4.000

210-04015  
 

1,400.004.000

1,400.00

4.000

EACH

350.00000

0070 Aggregate Base Course (Class 1) 0.000

0.000

304-01000  
 

0.000.000

0.00

0.000

TON 

75.00000

0075 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

180.00000

0080 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

2,990.000

TON 

28.00000

0085 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

350.00000

0090 *Hot Mix Asphalt (Grading SX) (75) 447.140

16,287.160

403-34701  
 

1,121,198.1016,734.300

1,091,239.72

16,734.300

TON 

67.00000

0095 Asphalt Cement Performance Grade (PG 64-28) 25.170

879.650

411-03342  
 

339,307.50904.820

329,868.75

904.820

TON 

375.00000

0100 Emulsified Asphalt (Slow-Setting) 122.800

4,979.200

411-10255  
 

20,408.005,102.000

19,916.80

5,102.000

GAL 

4.00000

0105 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

0.000

SY  

25.00000

0110 Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

2.000

EACH

1,000.00000
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PCN: 22556-BID    ESTIMATE RUN 09/23/2020

PROJECT: STR330A-002                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Fence Combination Wire With Metal Posts 0.000

0.000

607-11200  
 

0.000.000

0.00

88.000

LF  

23.40000

0120 Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

0.000

LF  

12.00000

0125 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

229.000

EACH

22.00000

0130 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

6.000

EACH

23.00000

0135 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

100.000

EACH

24.00000

0140 *Mobilization 0.500

0.500

626-00000  
 

141,500.001.000

70,750.00

1.000

L S 

141,500.00000

0145 *Public Information Management (Tier IV) 32.000

31.000

626-01114  
 

2,583.0063.000

1,271.00

84.000

DAY 

41.00000

0150 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,278.000

GAL 

88.00000

0155 *Pavement Marking Paint (High Build) 32.000

1,635.000

627-00013  
 

63,095.951,667.000

61,884.75

1,667.000

GAL 

37.85000

0160 *Flagging 669.000

1,176.000

630-00000  
 

46,125.001,845.000

29,400.00

4,500.000

HOUR

25.00000

0165 *Pilot Car Operation 27.500

185.750

630-00001  
 

12,795.00213.250

11,145.00

300.000

HOUR

60.00000
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PCN: 22556-BID    ESTIMATE RUN 09/23/2020

PROJECT: STR330A-002                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Control Inspection 11.000

12.000

630-00007  
 

5,750.0023.000

3,000.00

24.000

DAY 

250.00000

0175 *Traffic Control Management 21.000

19.000

630-00012  
 

39,000.0040.000

18,525.00

60.000

DAY 

975.00000

0180 *Barricade (Type 3 M-B) (Temporary) 2.000

0.000

630-80336  
 

600.002.000

0.00

4.000

EACH

300.00000

0185 Construction Traffic Sign (Panel Size A) 2.500

5.000

630-80341  
 

337.507.500

225.00

15.000

EACH

45.00000

0190 *Construction Traffic Sign (Panel Size B) 31.000

18.000

630-80342  
 

2,695.0049.000

990.00

98.000

EACH

55.00000

0195 *Construction Traffic Sign (Special) 54.000

0.000

630-80344  
 

1,080.0054.000

0.00

108.000

SF  

20.00000

0200 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2,000.001.000

0.00

4.000

EACH

2,000.00000

0205 *Drum Channelizing Device 35.000

2.000

630-80360  
 

384.8037.000

20.80

74.000

EACH

10.40000

0210 *Drum Channelizing Device (With Light) (Flashing) 5.500

0.000

630-80363  
 

57.205.500

0.00

11.000

EACH

10.40000

0215 Barrier (Temporary) 115.000

0.000

630-80370  
 

7,245.00115.000

0.00

230.000

LF  

63.00000

0220 *Traffic Cone 62.500

0.000

630-80380  
 

156.2562.500

0.00

250.000

EACH

2.50000
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PCN: 22556-BID    ESTIMATE RUN 09/23/2020

PROJECT: STR330A-002                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Rumble Strip (Portable) 6.000

0.000

630-80430  
 

5,400.006.000

0.00

36.000

EACH

900.00000

0230 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0235 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

3,000.001.000

0.00

2.000

EACH

3,000.00000

0240 *Traffic Signal (Temporary) 0.500

0.000

630-86801  
 

12,500.000.500

0.00

1.000

L S 

25,000.00000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0250 F/A Fuel Cost Adjustment -1,066.530

-33,310.850

700-70016  
 

-34,377.38-34,377.380

-33,310.85

-34,377.380

F A 

1.00000

0255 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0260 F/A Asphalt Cement Cost Adjustment -1,289.670

-33,258.250

700-70019  
 

-34,547.92-34,547.920

-33,258.25

-34,547.920

F A 

1.00000

0265 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0270 F/A Quality Incentive Payment 0.000

-17,376.840

700-70025  
 

-17,376.84-17,376.840

-17,376.84

-17,376.840

F A 

1.00000

0275 Project First Program 750.000

0.000

700-70111  
 

750.00750.000

0.00

4,000.000

F A 

1.00000
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PCN: 22556-BID    ESTIMATE RUN 09/23/2020

PROJECT: STR330A-002                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0285 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

0.000

F A 

1.00000

0490 Preform Thermoplastic Pvmt Mkg (WS)(Sp) ial) 0.000

0.000

627-30407  
 

0.000.000

0.00

0.000

SF  

28.50000

0495 Mobilization (w/o Autopay) 0.000

0.000

626-00100  
 

0.000.000

0.00

0.000

L S 

3,049.00000

CAT 1,783,944.661,558,555.882,328,829.21CURRENT AMT0200 $ $ $

CAT NO0201 GUARDRAIL 

0290 *Removal of Guardrail Type 3 300.000

648.000

202-01130  
 

8,058.00948.000

5,508.00

3,260.000

LF  

8.50000

0295 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

3,075.000

LF  

37.00000

0300 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

15.000

EACH

2,120.00000

0305 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

2.000

EACH

2,480.00000

0310 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

2.000

EACH

1,475.00000

0315 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

23.000

EACH

3,735.00000
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PCN: 22556-BID    ESTIMATE RUN 09/23/2020

PROJECT: STR330A-002                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:35

CUMULATIVE
AMOUNT

CAT NO0201 GUARDRAIL 

0320 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

3.000

EACH

3,080.00000

CAT 8,058.005,508.00276,340.00CURRENT AMT0201 $ $ $

CAT NO0300 CULVERT 

0325 Removal of Structure (Special) 1.000

0.000

202-00003  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0330 Removal of Riprap 80.000

0.000

202-00027  
 

2,720.0080.000

0.00

120.000

SY  

34.00000

0335 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

50.000

LF  

10.00000

0340 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

4,000.00000

0345 Structure Excavation 304.000

0.000

206-00000  
 

17,784.00304.000

0.00

304.000

CY  

58.50000

0350 Structure Backfill (Class 1) 92.000

0.000

206-00100  
 

14,352.0092.000

0.00

224.000

CY  

156.00000

0355 Shoring 1.000

0.000

206-01750  
 

46,500.001.000

0.00

1.000

L S 

46,500.00000

0360 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

18.40000

0365 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

2,500.00000
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PCN: 22556-BID    ESTIMATE RUN 09/23/2020

PROJECT: STR330A-002                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:35

CUMULATIVE
AMOUNT

CAT NO0300 CULVERT 

0370 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,500.00000

0375 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

35.00000

0380 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

100.00000

0385 Erosion Control Management 3.000

0.000

208-00207  
 

240.003.000

0.00

3.000

DAY 

80.00000

0390 Dewatering 0.000

1.000

211-03005  
 

20,000.001.000

20,000.00

1.000

L S 

20,000.00000

0395 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.090

ACRE

5,000.00000

0400 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.090

ACRE

17,000.00000

0405 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

368.000

SY  

4.75000

0410 Aggregate Base Course (Class 6) 0.000

58.250

304-06000  
 

10,485.0058.250

10,485.00

58.250

TON 

180.00000

0415 Hot Mix Asphalt (Patching) (Asphalt) 0.000

27.720

403-00720  
 

9,702.0027.720

9,702.00

27.720

TON 

350.00000

0420 Riprap (Gabions) 0.000

0.000

506-00100  
 

0.000.000

0.00

22.000

CY  

360.00000
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PCN: 22556-BID    ESTIMATE RUN 09/23/2020

PROJECT: STR330A-002                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:35

CUMULATIVE
AMOUNT

CAT NO0300 CULVERT 

0425 *Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

32.000

CY  

950.00000

0430 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

3,498.000

LB  

1.55000

0435 *8x6 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-70806  
 

0.000.000

0.00

86.000

LF  

1,100.00000

0440 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

200.000

LF  

6.00000

0445 24 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

10.000

624-20025  
 

5,000.0010.000

5,000.00

10.000

LF  

500.00000

0450 Construction Surveying 1.000

0.000

625-00000  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0455 Survey Monument (Type 6) 0.000

0.000

629-01006  
 

0.000.000

0.00

3.000

EACH

260.00000

0500 Added Item (Dollar)/ Concrete Price Reduction 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 161,783.0045,187.00337,484.90CURRENT AMT0300 $ $ $

CAT NO0301 BRIDGE 

0460 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

365.000

LF  

20.00000

0465 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

0.000

LF  

185.00000
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PCN: 22556-BID    ESTIMATE RUN 09/23/2020

PROJECT: STR330A-002                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:35

CUMULATIVE
AMOUNT

CAT NO0301 BRIDGE 

0485 Brdg Rail Ty 7 0.000

0.000

606-10700  
 

0.000.000

0.00

188.000

LF  

197.26000

CAT 0.000.0044,384.88CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0470 Field Office (Class 2) 1.000

0.000

620-00002  
 

35,000.001.000

0.00

1.000

EACH

35,000.00000

0475 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0480 Sanitary Facility 2.000

0.000

620-00020  
 

9,000.002.000

0.00

2.000

EACH

4,500.00000

CAT 74,000.000.0074,000.00CURRENT AMT0400 $ $ $

$ 2,027,785.661,609,250.88$3,061,038.99$CURRENT AMTPROJECT TOTAL


